

C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

MAY 21, 2002 SHUTDOWN FOR SEPARATOR VACUUM REPAIR

RESULTS - 1700HRS, 21 MAY, 2002

R. Zaharatos – May 21, 2002

SCHEDULE SUMMARY

21 May 2002

| | |
|--|------------------|
| Separator vacuum failure | 0600hrs |
| Change maint. day from 5/22 to 5/21 for Separator repair | 0930 |
| SNS Laser Wire - beam to HEBT (interruption/initial AGS access) | 0930-1600 |
| Booster LOTO for Controlled Access and Supplemental LOTO for F3 Kicker testing | 1030 |
| AGS Ring Controlled Access LOTO HP job specific survey of Booster(F3 Kicker) | 1130 |
| Transfer RS LOTO from U Line to Booster Extraction to allow for testing of H10 P.S. beam interlocks(Williams/Tsoupas) | 1300 |
| AGS access for HP survey Install Chipmunk at AGS HEBT | 1300 |
| AGS access for scheduled jobs | 1400 |
| Secure AGS Ring remove AGS LOTO | 1500 |
| Secure AGS and Booster for beam. Remove LOTO | 1500 |
| Begin Booster/AGS equipment turn-on | 1630 |
| Booster/AGS/SEB set-up with beam | 1700 |

Machine Areas Access :

| | | |
|---------|--------------------------------|--------------|
| AGS | Controlled Access - South Gate | 1400-1500hrs |
| Booster | Controlled Access | 0800-1030 |
| SEB | Access as required | |
| Linac | No access | |
| U Line | No access | |

PRIMARY JOBS

JOBS STATUS CODE: **C** complete **IP** in-process **RS** reschedule **CAN** cancelled
* additions

AGS RING

- C** 1. HP survey of U Line extraction
- C** 2. E15 Luminescence Monitor modification
- C** 3. Check set-up of Skew Sextupoles
- C** 4. Check F10 sleeve for future cable run(Bannon)

AGS EXTERNAL

- C** 1. Westinghouse M/G - clean brushes and inspect rings
- C** 2. H10 Ejec. P.S. beam interlock test.

BOOSTER RING

- C** 1. F3 Kicker - replace failed capacitors(supplemental LOTO required for testing)
(Replaced 3 caps and several resistors)
- RS** 2. Survey of area for new cap.

SEB - C8

- RS** 1. C6/C8 - position magnet for C8 beam line operation(FES)
- RS** 2. C8 beam interlocks - setup and test(Access Ctrls.)

SEB LESB II

- C** 1. Cave access to replace hose.

SEB LESB III

- C** 1. Replace vacuum pump

SEB EXTERNAL

- IP** 1. Separator conditioning
- C** 2. Investigate/repair CP464 P.S.(reversing switch operations repaired)

U LINE

- C/RS** 1. Berm area - H/P calibration of Chipmunks(berm access required)(HP/Access Ctrls)
(Six of fourteen completed)