

**C-A SCHEDULED SHUTDOWN – THURSDAY APRIL 29, 2004**

**REV. 2**

**RESULTS – 1600HRS THURSDAY APRIL 29, 2004**

R. Zaharatos

**AGS SHUTDOWN FOR C15 POLARIMETER MAINTENANCE**

**AGS SHUTDOWN PERIOD: 0600-1500HRS**

**A polarized proton store will be started before 0600. After that store is accepted by the RHIC shift leader, then the following should occur:**

**0600:**

- **Begin AGS CA LOTO.**
- **Open Switchyard.**
- **Close AGS Ring Valves**

**Access to BLIP through Plug Door for BLIP window repair(HP survey and RWP required)**

**0700:**

- **Enter AGS for surveys: A1 through H20, AGS Ring switchyard and CP103.**
- **Note: NO BEAM IN HEBT (BOOSTER CRITICAL DEVICES LB1 and LB2).**

**1100-1500:**

**RHIC access: RF SECT. 4 – repair YA 3.2 PA(4hrs)  
Exps. : - BRAHMS, PHENIX(remote access – 1 hr)  
STAR(Restricted Access - 2hrs or less)**

**1200:**

**Complete work in AGS ring, begin C15 pump down.  
Time permitting – F5/F10 heat run. SEB transport magnets test.  
E20 Snake test(investigate readback noise)**

**1300:**

**RHIC access for Exps. ends**

**1400:**

- **Begin removal of AGS LOTO (contingent on completion of polarimeter pumpdown).**

**1500: RHIC Sect. 4 access ends.**

- **AGS ready for beam.**

**JOBS STATUS CODES:** C complete IP in-process RS reschedule  
CAN cancelled \* additions

**RHIC (Remote Controlled Access From 1100-1500Hrs.)**

- C **BRAHMS** – Experimenter Access(1hr)
- C **STAR** – Experimenter Access(2hrs)
- C **PHENIX** – Experimenter Access(2hrs)
  
- C **Stoicastic Cooling Sect. 11**  
Replace Amplifier(RF Grp.)
  
- C **RF YA 3.2 PA Repair(4hrs)**
  
- C **Rotator 5C – investigate problem(Bruno)**
  
- C **Ramp-down Study(Ganetis – 4hrs)**
  
- RS **Dump Kickers – inspect capacitors**

**FACILITIES**

- C Repair air-conditioning unit in 5B Alcove

**AGS(external)**

- C 1. Vacuum - Troubleshoot the datacon networks for A3, D3, I3, J3 and J13 sector valve alarm problems (currently masked)
- C 2. Vacuum – A10, E18, and H10 clear DNA read-backs.
- RS 3. RFMG, 929 - Replace Ethernet boards on Sub PLC unit(Water Sys.)
- C 5. Siemens – set-up/test new vibration interlock
- C 6. Siemens MG – inspect brushes and laser cleaning
- C 7. Siemens – install 206VAC switch for Cyclo Converter(Electricians)
- C 8. Investigate H10 Ejector regulation problem(repaired bad controls gnd.)

**AGS RING**

- C 1. C15 Polarimeter maintenance - Replace all Silicon Detectors
- 2. F5 Septum and F10 ejector – heat run.(Bannon)
- C 3. Replace F5 Septum limit switch(Lehn)(**still problem with skew drive motor**)
- RS 4. Measure for trench covers at F8 and I10.
- C 5. Turn-on testing of SEB Switchyard magnets(FES)
- C 6. Repair water leak on SEB Mag. CP103(FES)
- C 7. AGS-913 - MM PSI Check across from ATR injection line, H-14 area on Cat Walk

- C 8. Inspect A18 sleeve for future work(Zapasek)
- C \*9. Backflush F10 Ejector(Before-main 30GPM/coil 5.5, after 37and 6.0)
- C 9. Vacuum – leak check EF Superperiods(**problem attributed to E10 controlled leak**)
- C 10 Set-up A20 xformer beam intensity inhibit
- C 11 Test SEB Splitters positioning controls(all okay)

### **LINAC**

- C 1. Change 7835 in Mod. 9
- C 2. Polarized Source cleaning/conditioning
- C 3. BLIP window repair

### **SEB/SWITCHYARD**

- C 1. Turn-on testing(White Sheets) of SEB Switchyard magnets for D Line run.(Anderson) Requires Radiation Safety LOTO removal to test DD8&9 and DD10&11.
- C 2. Test/certify SEB beam interlocks(Access Ctrls.)