

SUMMER 2003 ACCELERATORS TURN-ON SCHEDULE

Ray Zaharatos – Oct. 15, 2003

BOOSTER REPAIRS SCHEDULE:

Thursday.Oct. 16, 1600hrs – bake-out completed

On Completion of bakeout - Ring swept for Controlled Access. Hi-pot ring followed by all equipment turn-on for final check-out.

BOOSTER START-UP – 0800hrs Friday OCT. 17, 2003(Begin 24hr manning of MCR)

BOOSTER READY FOR BEAM TO NSRL – OCT. 27, 2003

AGS RING SECURED FOR TESTING – OCT. 20

AGS READY FOR BEAM - OCT. 27, 2003

RHIC COOLDOWN BEGINS NOV. 1

RHIC READY FOR BEAM – NOV. 24