


- Blue ring cold, DX training under way (G. Ganetis)
 - 13 training quenches so far
 - Implemented 1mrad crossing angles at IP4, IP12
 - Work on faster down-ramp soon
- Expect Yellow cold on 29 November
 - 1 ½ days for power supply work needed

- 2 hours of beam time so far
- Transported beam through x-arc and 1st sextant



- Will continue with setup in coming days