C-A EXPERIMENTAL PHYSICS PROGRAM

SCHEDULE FOR CHANGEOVER/SET-UP/REPAIRS

SHUTDOWN PERIOD: JANUARY 29, 01 - 0800-1500
R. Zaharatos - Jan. 25, 01

MACHINE CHANGEOVER SCHEDULE TO 24 Gev Pulsed Protons(rev. 1)

JAN
28-29 When Exp. 956 3Gev Spallation Run ends:
LOTO Booster for Controlled Access.
Booster HP cursory survey and detailed of C3 Inflector.
LOTO AGS for Controlled Access
AGS Ring HP cursory survey and detailed of CE010.

NOTE TO OPERATIONS: To meet the following schedule all of the above must be
completed before 0800 on the 29™. HP will call in an
additional HP person as required.

JAN 29
0800 Booster and AGS Controlled Access for scheduled jobs
SEB and V Tgt. access as required.
1200 Booster secured for LOTO removal and equipment turn-on
1330 AGS Ring secured for LOTO removal and equipment turn-on
Booster beam set-up.
1500 AGS set-up with protons

OPERATIONS: Linac will run protons into HEBT for studies during this shutdown period(0800
to Booster start-up at 1330hrs)

EQUIPMENT TESTING:

1. AGS Ring - VHF RF at G20(barriered testing)

PRIMARY JOBS

AGS RING SYSTEMS

Replace J10 Beam Dump pressure regulator and test(Water Sys. Grp. 4 hrs)
Swap out CE010 lon Chamber to SEC(Bm. Comp. 4 hrs)

Check F10 Septum water flow(Bm. Comp., P.S. Grp.)

Set-up A20 Flying Wire(Inst. Grp.)

Set-up H10 camera(Inst. Grp.)
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Booster Systems




Booster C3 Inflector vertical position change(Beam Comp.,Vac.,& Survey Grps.)
Vacuum: Check BXT10 Gauge.

Place copper blocks on 4 RGA Heads(BTA and F7)

3. Install F6 video neutral density filter(Beam Components 1 hr.)

4. Investigate possible problem with LTBX100 transformer(Bm. Comp.)

5. Check BAF extraction line measurements(D. Phillips)

6. Check/repair BTA measure flow(Water Sys. Grp.) - Completed 1/24/01
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Check/replace all bag filters(Water Sys. Grp.)
. Booster Berm access to check locations of TLD's(D. Passarello)
. Permanently install F6 Septum controls p.s..(external, Pulsed Pwr. Grp.)

LINAC SYSTEMS

1. Install V113/V114 Digital I/0 and MADC panels in VME Station in 930
UEB(Accel. Ctrls.) This should only effect some Booster "Shutdwn" equip.etc..

SEB

1. Switchyard - remove AF238 test set-up(Bm. Comp.)

2. Tower 2 - replace broken valve(Water Sys. Grp. - 3 hrs.)

3. C7 - set-up video lights for CF157 and 255

4. CF440 drive - may need to be replaced(4-5hrs. - Bm Comp. Grp)

U/VIG-2 Lines

1. V Tgt. sec and swic installation(Inst. Grp.)



