
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
RESULTS 

 
R. Zaharatos – December 7, 2001 

 
SCHEDULE SUMMARY 

 
  

Maintenance Begins:  0900hrs December 7, 2001 
   

Maintenance Ends:  1230hrs December  7, 2001,  
 
RHIC - secured for beam:  1300hrs December 7, 2001,  
   
Machine Areas Access For :    

 AGS Controlled Access - No access 
 Booster Controlled Access - No access  
 SEB  Controlled Access - No access  
 ATR/U Line  Restricted Access(0900-1100) 
 Linac  Controlled Access - 1000-1100(Plug Door) 
 RHIC   Controlled Access - (HP surveys required for sectors 12 & 9). 
    Restricted Access - All IR's     
 
 
C-A POWERED TESTING REQUESTS 
 
C 1. RHIC – Snakes at 9 O'clock(Bruno) 
   
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

   
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Generator - inspect and clean brushes  
C 2. Replace control board for motor speed servo reference 
 
ATR 
 
C 1. Check all Vacuum System air lines for water.  Drain water and replace solenoids as 

required. 
RS 2. Repair "A" Trailer vacuum system UPS. 
  (UPS off-line.  To be replaced by new unit.) 
 
LINAC 
 
C 1. SNS Laser Box - install near BLIP Y for radiation effects test(1hr) 
  



 

 

 
 
 
 
RHIC 
   
  IR's 
 
C 1. PHENIX - scintillator work at 12 o'clk hall 
C 2. STAR - experimental set-up  
C 3. PHOBOS - experimental set-up 
C 4. BRAHMS - experimental set-up 
 
   
  TUNNEL 
 
C 1. Snakes - install fans on magnet covers near Alcove 9C(Bruno) 
C 2. Replace Snakes P.S. control card at 3C Alcove(Ctrls. Grp.)  
C 3. Replace V120 RHIC Permit Module and T120 Module in cfe-7B-psi at 1007B 

Alcove(Ctrls. Grp.) 
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