
 

 

BOOSTER TURN-ON SCHEDULE: 
  
 Monday Sept. 22 - Booster to Restricted Access LOTO(Ring open) 
 Access primarily for RF Testing 

  
Thurs. Sept. 25 - Booster swept for Controlled Access to Megger Main 
Dipoles.  Additional equip. testing by MCR 
 into Thursday eve..  Thursday eve or Friday - Pass System P.S. interlocks 
and Beam Stops certification(depends on RF testing requirements). 
  
Monday Sept. 29 - MCR fully manned for turn-on for beam set-up. 
  
AGS READY FOR BEAM:  WEDS. OCT. 15 
  
RHIC COOLDOWN BEGINS NOV. 1 
  
  
Note to Ana:  Please send to Maint. Web - Titled  "Machines Turn-on 
Schedule" 
  
  

 


