
AGS/RHIC SHUTDOWN  SCHEDULE  
R. Zaharatos –Dec. 20, 2002  

 
 

SHUTDOWN REQUEST PRIMARILY FOR ACCESS TO IR’S BY 
EXPERIMENTORS 

 
SHUTDOWN PERIOD:  THURS., Dec. 26, 2002, 0830HRS TO 1630HRS(READY 

FOR BEAM BY 1630)  
 
 

 HEBT 3 RESTRICED ACCESS – 0900-TO??  AS MUCH TIME AS CAN BE 
ALLOWED UP TO BEAM TURN-ON(HP Survey 0845) 

 
 W/XY ARCS  RESTRICTED ACCESS – 0930-1330(HP Survey 0900) 
  

AGS RING CONTROLLED ACCESS ENTRIES PERIOD – NONE  
SCHEDULED -  No Job Requests 

  
 AGS RING READY FOR BEAM BY - 1630 
 
 RHIC IR’s – Restricted Access – 0830 to ?? sweeps completed by 1630 
 
 RHIC TUNNEL RESTRICTED ACCESS PERIOD -  0830 to 1230 – HP surveys 

required for beam dump and  injection line 
  (Begin sweeping those areas where work has been completed at 1230hrs.) 

READY FOR BEAM BY - 1630  
 
 BOOSTER ACCESS – IF TIME PERMITS – CHECK GNDS. 

 
  

  PRIMAY JOBS:   
 
   

 AGS RING ACCESS JOBS 
 
   1. Investigate chamber gnd. problems at A4, A8, A14, B4, C14, J14, and 

L18(Bm. Comp.) 
 
   

 
AGS EXTERNAL 
 
 
 
 



BOOSTER RING ACCESS JOBS 
 
  1. Check ring grounds(Beam Comp.) 
  
 
 
BOOSTER EXTERNAL 
 
  1. Vacuum -  Install analog board in CEA/C3B controller & run cables from 

analog output to Controls MADC inputs(930UEB) 
 
  
BAF STUB TUNNEL 
 
 
ATR ACCESS JOBS 
 
  1. W and X/Y Arcs – clean all water flow interlock switches(FES) 
 
LINAC/HEBT ACCESS JOBS 
 
  1. Complete installation of relocated HEBT Gate(Access Ctrls.) 
  2. Vacuum work downstream of new gate for Pol. Protons diagnostics line. 
 
 
RHIC ACCESS JOBS 
 
  1. Corrector P.S.’s – repairs to ?? 
  2. Stoicastic Cooling(sect. 2) – commissioning(Gassner) 
  3. 1008 – install contactors and switches(FES – Pearson) 
  4. PHENIX – repair access key tree(Access Ctrls.) 
 5. Vacuum – At Bi1 perform localized bakeout of “Argonne” e-detector 
 6. Vacuum - Check ion pump support stand at cooling tank Yi2 
 7. Vacuum - Perform heat run on detector solonoid in Sector 12 
 
 
  
 
RHIC EXTERNAL 
 
 1. Begin installing and connecting new Modicom Network cables to fiber 

optic interface modules – begin at 1012A and go clk. wise(Ctrls. Grp.) 
Replace cards in ip controllers YIP6, bi4-ip-pw3.2, an 

 2. Vacuum - Replace cards in ip controllers YIP6, bi4-ip-pw3.2, and 
 


