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Progress last week:
• Had delivered 1000 µµµµb-1 to PHENIX last Friday (10×××× Run-1+Run-2)
• Bunch merge demonstrated (6x6 ramp in RHIC)

need more time to tune Booster/AGS (M. Brennan, K. Zeno, …)

• Successful low energy test ramp without beam
(J. van Zeijts, A. Marusic, G. Ganetis)

• β*=90cm at PHENIX demonstrated in Beam Experiments
20cm dispersion wave in arcs (W. Wittmer, F. Pilat, J. van Zeijts)

• Relatively smooth recovery from maintenance
• Automatic WCM pictures

Problems last week:
• Tandem sparks
• Lost a number of ramps

(collimators in wrong position, STAR magnet at wrong value)

• Magnet trips, controls problems
• Experimental magnets (STAR, PHOBOS)
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Stores during last week, Monday to Monday
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As of 03/07/04 24:00
Star     ×0.9
Phobos ×0.3 
Brahms ×0.4

Delivered 1060 (µb)-1 to Phenix [week ago : 924]

135 (µb)-1 last week [best week:  158]
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Some statistics (week 1-Mar to 7-Mar), 
maintenance week

• No of stores : 22
Time in store : 82hrs (49% of calendar time)

• Average store time : 3.7hrs 

• Av. store-to-store time : 3.7hrs (ex beam exp. & maintenance)

Rms store-to-store time: 2.5hrs 

• Optimum store length : 2.9hrs (for zero detector turn-on time)


