C-A MAINTENANCE, MODIFICATIONS, AND REPAIRS SCHEDULE

MAY 15, 2002 SHUTDOWN FOR SEPARATOR CONDITIONING

RESULTS 1300HRS May 15, 2002

R. Zaharatos — May 14, 2002

SCHEDULE SUMMARY
15 May 2002
Shutdown Begins-Close LTB Beam Stop, BLIP remains on 0700hrs

Booster LOTO for Controlled Access and Supplemental
LOTO for F3 Kicker testing

AGS Ring Controlled Access LOTO 0700

HP job specific survey of Booster(F3 Kicker and D4 Alcove) 0800
Transfer RSLOTO from U Lineto Booster Extraction 0800

to alow for testing of P.S. beam interlocks(Williams/Tsoupas)

Separator conditioning 0800-1130
AGS access for E15 job HP survey(SNS beam to HEBT off) 0900
AGS access fir E15 Luminescence Mon. job 0930
Secure AGSRing remove AGSLOTO 1000

SNS Laser Wire - beam to HEBT (interruption for AGS access) 0800-1100
Secure Booster for beam. Remove LOTO 1100
Begin Booster/AGS equipment turn-on 1130
Booster/AGS/SEB set-up with beam 1200

Machine Areas Access :

AGS Controlled Access - South Gate 0900hrs
accessif required

Booster Controlled Access 0800-1030

SEB No access

Linac No access

U Line Controlled Access/UGE1 0900-1000



PRIMARY JOBS

JOBS STATUSCODE: C complete IP in-process RSreschedule CAN cancelled
* additions
AGSRING

C 1. U Linep.s/magnet tests - UD1-2 and UD3-6.
C 2. E15 Luminescence Monitor modification
O 3. Test J10 Dump Bump

AGSEXTERNAL

C 1. Westinghouse M/G - clean brushes and inspect rings

C/RS 2. U Lineaccess controls certification - test P.S. interlocks(includes H10 Ejector)
------ H10 needs to be tested

C* 3. Westinghse. controls - change fan in controls bkt..

BOOSTER RING

C 1. F3Kicker - investigate suspected arcing(supplemental LOTO required for testing)
----- capacitor problem repaired

C 1. Repair water leak on feed to UTH6 and UQ11 Magnets(UGEL Gate)
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