RHIC/AGS shut-down schedule

1/6/2000
Thomas Roser

LT | Biue | Yellow Cryostat closed [ |11 (1] [11][111]]11] |1 [|Shieldwallsup [ 1] [1[|[]]]

13:Dec | 20ec | 27Dec | 3Jan | 10Jan | irdan | 2¢3an | Sidan | 7-Feb | 14Feb | 21-Feb | 28Feh | 6 Mar [ 13ar | 20Mar [ 27.1c
RHIC blue and yellow warm dry run p.s. tests / beam studies
Booster/AGS | Pr high intensity protons for g-2 | p-Au-p Au for RHIC/g-2
PASS ODH recert, | rf rad. recert. | ODHrecert. | rad. recert.
RE ﬂ tleISItilnlgI
Power supplies | P- S. maintenance p.s. start-ulpl élnldl testing

150 A bipolar power supplies - procurement, testing and installation
‘ ‘ ‘ ‘ I ‘ ‘ ‘ m gamma - t fabrication, testing and installation
50 A corrector power supplies mod./repair
Cryogenics refrigeratolrl Irle;aII;'l
Magnet N2 purge, pump, scrub LSA +ring cool-down
Short repair
Mechanical bellows repairs (bj (y)
scraper installation
polarim. install. - sect. 12 b
Facility AC installation in ring alcoves
I Installation of fence around RHIC
N ———

Controls p p.s. ramp test

p p.s. post mortem, final version
Booster
AGS

13-Dec | 20-Dec | 27-Dec | 3-Jan 10-Jan | 17-Jan | 24-Jan | 31-Jan | 7-Feb | 14-Feb | 21-Feb | 28-Feb | 6-Mar | 13-Mar | 20-Mar | 27-Me
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RHIC/AGS shut-down schedule Thomas Hosor
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